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SECTION 01 1000 SUMMARY

A. Work Covered By Contract Documents:

1. Provisions contained in Division 01 apply to all other sections and divisions of Specifications. All
instructions contained in Specifications are directed to Contractor. Unless specifically provided otherwise,
all obligations set forth in Specifications are obligations of Contractor.

2. Comply with applicable laws and regulations.

B. Work By Owner:

1. Owner will furnish and install some portions of the Work with its own forces. Complete the Work
necessary to accommodate the Work to be performed by Owner before scheduled date for performance
of such Work.

2. Owner may provide furnishings and/or equipment for Project. Contractor will receive, store, and protect
such items on site until the date Owner accepts Project.

SECTION 01 1200 MULTIPLE CONTRACT SUMMARY

A. Separate Contracts: :
1. Contracts may be issued by Owner for performance of certain construction operations at Project site.
2. Contractor will afford other contractors reasonable opportunity to place and store their materials and
equipment on site and to perform their work and will properly connect and coordinate its work with theirs
where applicable:

SECTION 01 1400 WORK RESTRICTIONS

A. Project Conditions:

1. During construction period, Contractor will have use of premises for construction operations. Contractor
will ensure that Contractor, its employees, subcontractors, and employees comply with following
requirements:

a. Confine operations to areas within Contract limits shown on Drawings. Do not disturb portions of site
beyond Contract limits.

b. Do not allow alcoholic beverages, illegal drugs, or persons under their influence on Project Site.

c. Do not allow use of tobacco in any form on Project Site.

d. Do not allow pornographic or other indecent materials on site.
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e. Do not allow work on Project Site on Sundays except for emergency work.

f.  Refrain from using profanity or being discourteous or uncivil to others on Project Site or while
performing The Work.

g. Wear shirts with sleeves, wear shoes, and refrain from wearing immodest, offensive, or obnoxious
clothing, while on Project Site.

h. Do not allow playing of obnoxious and loud music on Project Site. Do not allow playing of any music
within existing facilities.

i. Do not build fires on Project Site.

j. Do not allow weapons on Project Site, except those carried by law enforcement officers and/or other
uniformed security personnel who have been retained by Owner or Contractor to provide security
services.

2. Existing Facilities:
a. If Owner will occupy existing building, reasonably accommodate use of existing facilities by Owner.

SECTION 01 3000 ADMINISTRATIVE REQUIREMENTS

A. Administrative Requirements:
1. Coordination:
a. Coordinate construction activities to ensure efficient and orderly installation of each part of the Work.
b. Coordinate construction operations that are dependent upon each other for proper installation,
connection, and operation.
c. Coordinate construction activities to ensure that operations are carried out with consideration given
to conservation of energy, water, and materials.

SECTION 01 3100 PROJECT MANAGEMENT AND COORDINATION

A. Multiple Contract Coordination:

1. Contractor shall be responsible for coordination of Temporary Facilities and Controls, Construction Waste
Management and Disposal services, and Final Cleaning for entire Project unless directed otherwise by
Owner’s Representative for those who perform work on Project from Notice to Proceed to date of
Substantial Completion.

B. Project Meetings And Conferences:
1. Attend preconstruction conference and organizational meeting scheduled by Architect or Owner

Representative at Project site or other convenient location.

2. Be prepared to discuss items of significance that could affect progress, including such topics as:

a. Construction schedule, equipment deliveries, general inspection of tests, preparation of record
documents and O&M manuals, project cleanup, security, shop drawings, samples, use of premises,
work restrictions, and working hours.

2. Pre-Installation Conferences.
a. Attend pre-installation conferences specified in Contract Document.

SECTION 01 3300 SUBMITTAL PROCEDURES

A. Submittal Procedure:

1. Coordination: Coordination preparation and processing of submittals with performance of construction
activities. Transmit each submittal sufficiently before performance of related construction activities to
avoid delay.

2. Process Time: Allow sufficient review time so installation will not be delayed by time required to process
submittals.

3. Identification: Place permanent label or title block on each submittal for identification. Include name of
entity that prepared each submittal on label or title block.

4. Transmittal: Package each submittal appropriately for transmittal and handling.

B. Action Submittals:
1. Product Data: Submit product data, as required by individual Sections of Specifications.
2. Shop Drawings: Submit shop drawings for review and designate (stamp) approval of shop drawings.
3. Samples: Samples used for comparison with actual component to be installed. Samples when accepted
will be used for quality comparisons throughout course of construction.
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C. Informational Submittals:
1. Informational submittals are design data, test reports, certificates, manufacturer's instructions,
manufacturer's field reports, and other documentary data affirming quality of products and installations.
a. Return copies or PDF files marked with action taken and with corrections or modifications required.

D. Closeout Submittals:
1. Submittals that occur during project closeout.

SECTION 01 3500 SPECIAL PROCEDURES
A. Quality Assurance:

1. Hot Work Permit (Available from Owner's Representative):
a. Required for doing hot work involving open flames or producing heat or sparks such as:

1) Brazing.
2) Cutting.
3) Grinding.
4) Soldering.

5) Thawing pipe.
6) Torch applied roofing.
7) Welding.

SECTION 01 4000 QUALITY REQUIREMENTS

A. Administrative Requirements:
1. Conflicting Requirements:

a. If compliance with two or more standards is specified and standards establish different or conflicting

requirements for minimum quantities or quality levels, comply with most stringent requirement.
2. Minimum Quantity or Quality Levels:

a. Quantity or quality level shown or specified shall be the minimum provided or performed. Actual
installation may comply exactly with minimum quantity or quality specified, or it may exceed
minimum within reasonable limits.

3. Submit to Owner permits, licenses, certifications, inspection reports, releases, jurisdictional settlements,
notices, receipts for fee payments, judgments, and similar documents, correspondence, and records
establishing compliance with standards and regulations bearing upon performance of the Work.

B. Quality Assurance:

1. Testing and inspecting services are used to verify compliance with requirements specified or indicated.
These services do not relieve Contractor of responsibility for compliance with Contract Document
requirements.

2. Quality Assurance Services: Activities, actions, and procedures performed before and during execution
of the Work to verify compliance and guard against defects and deficiencies and substantiate that
proposed construction will comply with requirements. Owner or Owner’s designated representative(s) will
perform quality assurance to verify compliance with Contract Documents.

3. Notify Owner immediately if asbestos-containing materials or other hazardous materials are encountered
while performing the Work.

C. Quality Control:
1. Quality Control Services:
a. Quality Control will be sole responsibility of Contractor.

1) Tests, inspections, procedures, and related actions during and after execution of the Work to
evaluate that actual products incorporated into the Work and completed construction comply
with requirements performed by Contractor.

a) They do not include inspections, tests or related actions performed by Architect or Owner
Representative, governing authorities or independent agencies hired by Owner or
Architect.

b) Quality assurance performed by Owner will be used to validate Quality Control performed
by Contractor.

2) Where services are indicated as Contractor's responsibility, engage qualified Testing Agency to
perform these quality control services:
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a) Contractor will not employ same testing entity engaged by Owner, without Owner’s written
approval.

D. Repair And Protection:
1. On completion of testing, inspecting, sample taking, and similar services, repair damaged construction
and restore substrates and finishes.
2. Protect construction exposed by or for Quality Assurance and Quality Control activities.
3. Repair and protection are Contractor’s responsibility, regardless of assignment of responsibility for Quality
Assurance and Quality Control Services.

SECTION 01 4301 QUALITY ASSURANCE - QUALIFICATIONS

A. Qualifications: Qualifications in this Section establish minimum qualification levels required; individual
Specification Sections specify additional requirements:
1. Fabricator / Supplier / Installer Qualifications:

a. Firm experienced in producing products similar to those indicated for this Project and with record of
successful in-service performance, as well as sufficient production capacity to produce required
units:

1)  Where heading ‘VMR (Value Managed Relationship) Suppliers / Installers' is used to identify list
of specified suppliers or installers, Owner has established relationships that extend beyond
requirements of this Project. No other suppliers / installers will be acceptable. Follow specified
procedures to preserve relationships between Owner and specified suppliers / installers and
advantages that accrue to Owner from those relationships.

2) Where heading 'Acceptable or Approved Suppliers / Installers / Fabricators' is used to identify
list of specified suppliers / installers / fabricators, use only one of listed suppliers / installers /
fabricators. No others will be acceptable.

2. Factory-Authorized Service Representative Qualifications:

a. Authorized representative of manufacturer who is trained and approved by manufacturer to inspect
installation of manufacturer's products that are similar in material, design, and extent to those
indicated for this Project.

3. Installer Qualifications:

a. Firm or individual experienced in installing, erecting, or assembling work similar in material, design,
and extent to that indicated for this Project, whose work has resulted in construction with record of
successful in-service performance.

4. Manufacturer Qualifications:

a. Firm experienced in manufacturing products or systems similar to those indicated for this Project and
with record of successful in-service performance, as well as sufficient production capacity to produce
required units.

5. Manufacturer’s Field Services Qualifications:

a. Experienced authorized representative of manufacturer to inspect field-assembled components and

equipment installation, including service connections.
6. Professional Engineer Qualifications:

a. . Professional engineer who is legally qualified to practice in jurisdiction where Project is located and
who is experienced in providing engineering services of kind indicated:

1)  Engineering services are defined as those performed for installations of system, assembly, or
products that are similar to those indicated for this Project in material, design, and extent.

7. Specialists:

a. Certain sections of Specifications require that specific construction activities will be performed by
entities who are recognized experts in those operations:

1)  Specialists will satisfy qualification requirements indicated and will be engaged for activities
indicated.

2) Requirement for special will not supersede building codes and regulations governing the Work.

8. Testing Agency Qualifications:

a. Independent Testing Agency with experience and capability to conduct testing and inspecting
indicated, as documented according to ASTM E329; and with additional qualifications specified in
individual Sections; and where required by authorities having jurisdiction, that is acceptable to
authorities.

b. Testing Laboratory:

1) AASHTO Materials Reference Laboratory (AMRL) Accreditation Program.

2) Cement and Concrete Reference Laboratory (CCRL).
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3) Nationally Recognized Testing Laboratory (NRTL): Nationally recognized testing laboratory
according to 29 CFR 1910.7.

4) National Voluntary Laboratory (NVLAP): Testing Agency accredited according to National
Institute of Standards and Technology (NIST) Technology Administration, U. S. Department of
Commerce Accreditation Program.

SECTION 01 4523 TESTING AND INSPECTION SERVICES

A. Submittals:

1.

Certificates: Testing Agency will submit certified written report of each inspection, test, or similar service.

2. Tests and Evaluation Reports:

a. Testing Agency or Agencies will prepare logs, test reports, and certificates applicable to specific
tests and inspections and deliver copies to Owner’s Representative and to each of following if
involved on project: Architect, Consulting Engineers (Engineer of Record), General Contractor,
Authorities Having Jurisdiction (if required).

3. Testing Agency:

a. Qualifications of Testing Agency management, personnel, inspector and technicians designated to
project.

b. Provide procedures for non-destructive testing, equipment calibration records, personnel training
records, welding inspection, bolting inspection, shear connector stud inspection, and seismic
connection inspections.

B. Quality Assurance:

1.

Owner or Owner’s designated representative(s) will perform quality assurance. Owner’s quality
assurance procedures may include observations, inspections, testing, verification, monitoring and any
other procedures deemed necessary by Owner to verify compliance with Contract Documents.

Owner will employ independent Testing Agencies to perform certain specified testing, as Owner deems

necessary.

Certification:

a. Product producers and associations, which have instituted approved systems of quality control and
which have been approved by document approval agencies, are not required to have further testing.

b. Concrete mixing plants, plants producing fabricated concrete and wood or plywood products certified
by agency, lumber, plywood grade marked by approved associates, and materials or equipment
bearing underwriters’ laboratory labels require no further testing and inspection.

Written Practice for Quality Assurance:

a. Testing Agency will maintain written practice for selection and administration of inspection
personnel, describing training, experience, and examination requirements for qualification and
certification of inspection personnel.

b. Written practice will describe testing agency procedures for determining acceptability of structure in
accordance with applicable codes, standards, and specifications.

c. Written practice will describe Testing Agency inspection procedures, including general inspection,
material controls, visual welding inspection, and bolting inspection.

C. Quality Control:

1.

Quality Control will be sole responsibility of Contractor. Contractor will be responsible for testing,
coordination, start-up, operational checkout, and commissioning of all items of the Work included in
Project. All costs for these services will be included in Contractor’s cost of the Work.
Notify results of all Testing and Inspection performed by Contractor’s independent Testing Agencies to
Architect and/or Owner's Representative within 24 hours of test or inspection having been performed:
a. Testing and Inspection Reports will be distributed as follows:
1) 1 copy to Owner's Representative.
2) 1 copy to Architect.
3) 1 copy to Consulting Engineer(s) (Engineer of Record).
4) 1 copy to Authorities Having Jurisdiction (if required).
Contractor’'s Responsibility:
a. Owner's employment of an independent Testing Agency does not relieve Contractor of Contractor's
obligation to perform the Work in strict accordance with requirements of Contract Documents.
b. Tests and inspections that are not explicitly assigned to Owner are responsibility of Contractor.
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Cooperate with Testing Agency(s) performing required inspections, tests, and similar services and
provide reasonable auxiliary services as requested. Notify Testing Agency before operations to
allow assignment of personnel. Auxiliary services required include but are not limited to:

1)  Providing access to the Work and furnishing incidental labor, equipment, and facilities deemed
necessary by Testing Agency to facilitate inspections and tests at no additional cost to Owner.

2) Taking adequate quantities of representative samples of materials that require testing or
helping Testing Agency in taking samples.

3) Providing facilities for storage and curing of test samples, and delivery of samples to testing
laboratories.

4) Providing Testing Agency with preliminary design mix proposed for use for materials mixes that
require control by Testing Agency.

For any requested inspection, Contractor will complete prior inspections to ensure that items are

ready for inspection.

All Work is subject to testing and inspection and verification of correct operation.

Comply:

1) Upon completion of Testing Agency’s inspection, testing, sample-taking, and similar services,
repair damaged construction and restore substrates and finishes to eliminate deficiencies,
including deficiencies in visual qualities of exposed finishes.

2) Comply with Contract Documents in making such repairs.

Data:

1)  Furnish records, drawings, certificates, and similar data as may be required by testing and
inspection personnel to assure compliance with Contract Documents.

Defective Work (Non-Conforming Work): Non-conforming Work as covered in General Conditions

applies, but is not limited to following requirements Protection:

1)  Where results of inspections, tests, or similar services show that the Work does not comply with
Contract Document requirements, correct deficiencies in the Work promptly to avoid work
delays.

2) Where testing personnel take cores or cut-outs to verify compliance, repair prior to acceptance.

3) Contractor will be responsible for any and all costs incurred resulting from inspection that was
scheduled prematurely or retesting due to failed tests.

4) Remove and replace any Work found defective or not complying with contract document
requirements at no additional cost to Owner.

5) Should test return unacceptable results, Contractor will bear all costs of retesting and re-
inspection as well as cost of all material consumed by testing, and replacement of
unsatisfactory material and/or workmanship.

Protection:

1)  Protect construction exposed by or for quality assurance and quality control service activities,
and protect repaired construction.

Scheduling: Contractor is responsible for scheduling times for inspections, tests, taking samples,

and similar activities:

1) Schedule testing and inspections in advance so as not to delay the Work and to eliminate any
need to uncover the Work for testing or inspection.

2) Notify Testing Agency and Architect or Owner as noted in Sections in Division 01 thru Division
50 prior to any time required for such services.

3) Incorporate adequate time for performance of all inspections and correction of noted
deficiencies.

4) Schedule sequence of activities to accommodate required services with minimum of delay.

5) Schedule sequence of activities to avoid necessity of removing and replacing construction to
accommodate testing and inspections.

Test and Inspection Log:

1)  Provide system of tracking all field reports, describing items noted, and resolution of each item.
Prepare record of tests and inspections. Include following requirements:

(a) Date test or inspection was conducted.

(b) Description of the Work tested or inspected.

(c) Date test or inspection results were transmitted to Architect or Owner Representative.
(d) Identification of Testing Agency or inspector conducting test or inspection.

2) Maintain log at Project site. Post changes and modifications as they occur. Provide access to
test and inspection log for Architect's or Owner’s reference during normal working hours.

D. Tests And Inspections - General:
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Testing specifically identified to be conducted by Owner, will be performed by an independent entity and

will be arranged and paid for by Owner.

Individual Sections in Division 01 through Division 50 indicate if Owner will provide testing and inspection

of the Work of that Section.

Owner may engage additional consultants for testing, air balancing, commissioning, or other special

services:

a. Activities of any such Owner consultants are in addition to Contractor testing of materials or systems
necessary to prove that performance is in compliance with Contract requirements.

b. Contractor must cooperate with persons and firms engaged in these activities.

Tests include but not limited to those described in detail in 'Field Quality Control' in Part 3 of Individual

Sections in Divisions 01 through Division 50.

Taking Specimens:

a. Only testing laboratory shall secure, handle, transport, or store any samples and specimens for
testing.

Scheduling Testing Agency:

a. Contractor will coordinate the Work and facilitate timeliness of such testing and inspecting services
so as not to delay the Work.

b. Contractor will notify Testing Agency and Architect or Owner Representative to schedule tests and /
or inspections.

E. Testing Agency Services And Responsibility:

1

Testing Agency, including independent testing laboratories, will be licensed and authorized to operate in

jurisdiction in which Project is located:

a. Approved Testing Agency Qualifications: Requirements of Section 01 4301 apply.

Testing and Inspection Services:

a. Testing Agency will not release, revoke, alter, or increase Contract Document requirements or
approve or accept any portion of the Work.

b. Testing Agency will not give direction or instruction to Contractor.

c. Testing Agency will have full authority to see that the Work is performed in strict accordance with
requirements of Contract Documents and directions of Owner’s Representative and/or Architect.

d. Testing Agency will not provide additional testing and inspection services beyond scope of the Work
without prior approval of Owner’s Representative and/or Architect.

Testing Agency Duties:

a. Independent Testing Agency engaged to perform inspections, sampling, and testing of materials and
construction specified in individual specification Sections will cooperate with Architect or Owner
Representative and Contractor in performance of its duties and will provide qualified personnel to
perform required inspections and tests.

b. Testing Agency will test or obtain certificates of tests of materials and methods of construction, as
described herein or elsewhere in technical specification.

c. Testing Agency will provide management, personnel, equipment, and services necessary to perform
testing functions as outlined in this section.

d. Testing Agency must have experience and capability to conduct testing and inspecting indicated by

© ASTM standards and that specializes in types of tests and inspections to be performed.

e. Testing Agency will comply with requirements of ASTM E329, ASTM E543, ASTM C1021, ASTM
C1077, ASTM C1093, ASTM D3666, ASTM D3740, and other relevant ASTM standards.

f.  Testing Agency must calibrate all testing equipment at reasonable intervals (minimum yearly) with
accuracy traceable to either National Bureau of Standards or accepted values of natural physical
constants.

g. Welding Procedure Review: Testing Agency will provide review and approval or rejection of all
welding procedures to be used and verify compliance with all reference standard requirements.

4. Testing and Inspection Reports:

a. Conduct and interpret tests and inspections and state in each report whether tested and inspected
Work complies with or deviates from requirements.
b. Laboratory Reports: Testing Agency will furnish reports of materials and construction as required,
including:
1) Description of method of test.
2) Identification of sample and portion of the Work tested:
(a) Description of location in the Work of sample.
(b) Time and date when sample was obtained.
(c) Weather and climatic conditions at time when sample was obtained.
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3) Evaluation of results of tests including recommendations for action.
c. Inspection Reports:

1) Testing Agency will furnish “Inspection at Site” reports for each site visit documenting activities,
observations, and inspections.

2) Include notation of weather and climatic conditions, time and date conditions and status of the
Work, actions taken, and recommendations or evaluation of the Work.

d. Reporting Testing and Inspection (Conforming Work):

1) Submit testing and inspection reports as required within twenty four (24) hours of test or
inspection having been performed.

e. Reporting Testing and Inspection Defective Work (Non-Conforming Work):

1) Testing Agency, upon determination of irregularities, deficiencies observed or test failure(s)
observed in the Work during performance of its services of test or inspection having been
performed, will:

(a) Verbally notify results to Architect, Contractor, and Owner’s Representative within one
hour of test or inspection having been performed (if Defective Work (Non-Conforming
Work) is incorporated into project).
(b) Submit written inspection report and test results as required within twenty four (24) hours
of test or inspection having been performed.
f.  Final Report: .

1) Submit final report of tests and inspections at Substantial Completion, which identify unresoived

deficiencies.

F. Architect's Responsibility:

1.

Architect Duties:
a. Notify Owner's Representative before each test and/or inspection:

G. Field Quality Control:

1.

Field Tests And Inspections:
a. Field Test and Inspection requirements are described in detail in ‘Field Quality Control’ in Part 3
Execution' of individual Sections in Division 01 thru Division 49.

SECTION 01 5000 TEMPORARY FACILITIES AND CONTROLS

A. Administrative Requirements:

1.

Contractor is responsible for security of materials, tools, and equipment. Do not permit others to use

building keys provided by Owner. Safeguard building and contents while the Work is being performed and

secure building when the Work is finished for day.

Provide protection, operate temporary facilities, and conduct construction in ways and by methods that

comply with environmental regulations and reduce possibility that air, waterways, and subsoil might be

contaminated or polluted, or that other undesirable effects might result:

a. Avoid use of tools and equipment that produce harmful noise.

b. Restrict use of noisemaking tools and equipment to hours that will minimize complaints from persons
or firms near site.

c. Protect the Work, materials, apparatus, and fixtures from injury due to weather, theft, and vandalism.

Existing restroom facilities may be used by Contractor. Clean restrooms and portions of existing building

used in accessing restrooms daily. If existing facilities are not usable, provide and maintain temporary

sanitary toilet.

B. Temporary Barriers And Enclosures:

1.

2.
3.

Protect existing trees and plants. Remove and replace vegetation that dies or is damaged beyond repair

due to construction activities.

Erect adequate barricades, warning signs, and lights necessary to protect persons from injury or harm.

Provide temporary enclosures at exterior building openings for security and protection from weather, theft,

and vandalism. Erect and maintain dust-proof partitions and enclosures as required to prevent spread of

dust and fumes to occupied portions of building.

Proprietary Camera Services: In its absolute discretion, and with or without notice to Contractor, Owner

may provide from time to time, but is not obligated to provide, one or more cameras on or about Project

site and/or signage or notices of the same:

a. If provided by Owner, such camera(s) and/or signage and notices are solely for Owner’s benefit and
convenience and shall not be for benefit of Contractor, Subcontractor(s) or for any third person.
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b. Owner shall have no liability, obligation, or responsibility to Contractor, Subcontractors, or any third
person relative to such camera(s), signage, or notices, or absence of camera(s), signage, or notices,
including without limitation, installation, maintenance, operation, repair, testing, functionality,
capacity, recording, monitoring, posting, etc., of the same (hereafter ‘Proprietary Camera Services’).

c. Contractor, with Owner’s prior consent (which shall not be unreasonably withheld), may relocate
such camera(s), signage, or notices as necessary to not unreasonably, materially and physically
interfere with work at Project Site.

d. Contractor's obligations under Contract Documents, including but not limited to, Contractor’s
obligation for security of Project Site, are not modified by Owner’s opportunity to provide, actually
providing, or not providing Proprietary Camera Services and/or signage or notices regarding the
same.

e. This Specification Section does not preclude Contractor from providing its own camera(s), signage,
or notices pursuant to terms and conditions of this Agreement. Neither does this Section reduce,
expand or modify any other right or obligation of Owner pursuant to terms of this Agreement.

C. Utilities:

1.

2.
3.

Electrical Power: Owner will provide electric power for construction activities within limits available at
existing facility.
Fire Protection: Exercise caution to avoid fire damage: Do not build fires on site.
Heating, Cooling, And Ventilation:
a. Permanent mechanical system may be operated upon following conditions:
1) Do not interfere with normal set-back temperature patterns except as approved by Project
Manager.
2) Do not operate system when the Work causing airborne dust is occurring or when dust caused
by such Work is present without first installing temporary filtering system.
Lighting: Existing lighting system may be used by Contractor.
Water Service: Contractor will use existing water supply for construction purposes to extent of existing
facilities.

SECTION 01 6100 COMMON PRODUCT REQUIREMENTS

A. Administrative Requirements:

1.

Provide products that comply with Contract Documents, are undamaged, and, unless otherwise indicated, are
new and unused at time of installation. Provide products complete with accessories, trim, finish, safety guards,
and other devices and details needed for complete installation and for intended use and effect.

SECTION 01 6200 PRODUCT OPTIONS

A. Product selection is governed by Contract Documents and governing regulations, not by previous Project
experience. Procedures governing product selection include:

1.

Substitutions And Equal Products:

a. Generally speaking, substitutions for specified products and systems, as defined in Uniform
Commercial Code, are not acceptable. However, equal products may be approved upon compliance
with Contract Document requirements.

b. Approved Products / Manufacturers / Suppliers / Installers:

1) Category One:
(a) Owner has established ‘Value Managed Relationships’ that extend beyond requirements
of this Project. No substitutions or equal products will be allowed on this Project.
(b) Follow specified procedures to preserve relationships between Owner and specified
manufacturers / suppliers and advantages that accrue to Owner from those relationships.
2) Category Two:
(a) Owner has established National Contracts that contain provisions extending beyond
requirements of this Project. No substitutions or equal products will be allowed on this
Project.
(b) Follow specified procedures to preserve relationships between Owner and specified
manufacturers / suppliers and advantages that accrue to Owner from those relationships.
3) Category Three:
(a) Specified products are provided to Church Projects under a National Account Program.
Use these products to preserve advantages that accrue to Owner from those programs.
No substitutions or equal products will be allowed on this Project.
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4) Category Four:

(a) Provide only specified products available from manufacturers listed. No substitutions,
private-labeled, or equal products, or mixing of manufacturers’ products is allowed on this
Project.

(b) In Sections where lists recapitulating Manufacturers previously mentioned in Section are
included under heading ‘Manufacturers’ or ‘Approved Manufacturers', this is intended as
convenience to Contractor as listing of contact information only. It is not intended that all
manufacturers in list may provide products where specific products and manufacturers are
listed elsewhere in Section.

Acceptable Products / Manufacturers / Suppliers / Installers:

1) Type One: Use specified products / manufacturers unless approval to use other products /
manufacturers has been obtained from Architect or Owner Representative by Addendum.

2) Type Two: Use specified products / manufacturers unless approval to use other products and
manufacturers has been obtained from Architect or Owner Representative in writing before
installing or applying unlisted or private-labeled products.

3) Use ‘Equal Product Approval Request Form’ to request approval of equal products,
manufacturers, or suppliers before bidding or before installation, as noted in individual
Sections.

Quality / Performance Standard Products / Manufacturers:

1) Class One: Use specified product / manufacturer or equal product from specified
manufacturers only.

2) Class Two: Use specified product / manufacturer or equal product from any manufacturer.

3) Products / manufacturers used will conform to Contract Document requirements.

SECTION 01 6400 OWNER-FURNISHED PRODUCTS

A. Administrative Requirements:
1. Install items furnished by Owner or receive and store in safe condition items purchased directly by
Owner according to requirements of Contract Documents.

SECTION 01 6600 DELIVERY, STORAGE, AND HANDLING REQUIREMENTS

A. Administrative Requirements:
1. Deliver, store, and handle products according to manufacturer's recommendations, using means and
methods that will prevent damage, deterioration, and loss, including theft.

B. Delivery, Storage, and Handling:
1. Delivery and Acceptable Requirements:

a.

b.

C.

d.

Deliver, store, and handle products according to manufacturer's recommendations, using means and
methods that will prevent damage, deterioration, and loss, including theft.

Coordinate delivery with installation time to ensure minimum holding time for items that are
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.

Deliver products to site in manufacturer's original sealed container or other packaging system,
complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
Inspect products upon delivery to ensure compliance with Contract Documents, and to ensure that
products are undamaged and properly protected.

2. Storage and Handling Requirements:

a.

b.

C.

Store products at site in manner that will simplify inspection and measurement of quantity or
counting of units.

Store heavy materials away from Project structure so supporting construction will not be
endangered.

Store products subject to damage by elements above ground, under cover in weather tight
enclosure, with ventilation adequate to prevent condensation. Maintain temperature and humidity
within range required by manufacturer's instructions.

SECTION 01 7000 EXECUTION REQUIREMENTS

A. Administrative Requirements:
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1. Require installer of each major component to inspect both substrate and conditions under which the Work
is to be done:
a. Notify Owner in writing of unsatisfactory conditions.
b. Do not proceed until unsatisfactory conditions have been corrected.

B. Common Installation Provisions:

1. Provide attachment and connection devices and methods necessary for securing the Work:
a. Secure the Work true to line and level.
b. Allow for expansion and building movement.

2. Recheck measurements and dimensions before starting each installation.

3. Design, furnish, and install all shoring, bracing, and sheathing as required for safety and for proper
execution of the Work and, unless otherwise required, remove same when the Work is completed.

4. Where mounting heights are not shown, install individual components at standard mounting heights
recognized within industry or local codes for that application. Refer questionable mounting height
decisions to Owner for final decision.

C. Protection:
1. Cover and protect furniture, equipment, and fixtures from soiling and damage when demolition the Work
is performed in rooms and areas from which such items have not been removed.

D. Completion Inspection:
1. Upon 100 percent completion of Project, Contractor will request Substantial Completion Inspection.
2. Owner will conduct Substantial Completion Inspection in presence of Contractor and furnish list of items
to be corrected.
3. Contractor will notify Owner in writing when items have been corrected.

SECTION 01 7400 CLEANING AND WASTE MANAGEMENT
A. Disposal Of Waste:

1. Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste materials from
Project site and legally dispose of them in landfill or incinerator acceptable to authorities having

jurisdiction:
a. Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate
on-site.

b. Remove and transport debris in manner that will prevent spillage on adjacent surfaces and areas.
2. Burning: Do not burn waste materials.
3. Disposal: Transport waste materials off Owner’s property and legally dispose of them.

B. Progress Cleaning:

1. Keep premises broom-clean during progress of the Work.

2. During handling and installation, protect construction in progress and adjoining materials in place. Apply
protective covering where required to ensure protection from soiling, damage, or deterioration until
Substantial Completion.

3. Clean and maintain completed construction as frequently as necessary throughout construction pericd.

4. Remove waste materials and rubbish caused by employees, subcontractors, and contractors under
separate contract with Owner and dispose of legally.

C. Final Cleaning:

1. Clean each surface or unit to condition expected in normal, commercial-building cleaning and
maintenance program. Comply with manufacturer's instructions. Remove all rubbish from under and
about building and leave building clean and habitable.

2. In addition to general cleaning noted above, perform cleaning for all trades at completion of the Work in
areas where construction activities have occurred.

3. If Contractor fails to clean up, Owner may do so and charge cost to Contractor.

SECTION 01 7700 CLOSEOUT PROCEDURES

A. General:
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Closeout process consists of three specific project closeout inspections. Contractor shall plan sufficient
time in construction schedule to allow for required inspections before expiration of Contract Time.
Contractor shall conduct his own inspections of The Work and shall not request closeout inspections until
The Work of the contract is reasonably complete and correction of obvious defects or omissions are
complete or imminent.

Date of Substantial Completion shall not occur until completion of construction work, unless agreed to by
Architect / Owner’'s Representative and included on Certificate of Substantial Completion.

B. Preliminary Closeout Review:

1.

When Architect, Owner and Contractor agree that project is ready for closeout, Pre-Substantial Inspection

shall be scheduled. Preparation of floor substrate to receive carpeting and any work which could

conceivably damage or stain carpet must be completed, as carpet installation will be scheduled

immediately following this inspection.

Architect, Owner and Contractor review completion of punch list items. When Owner and Architect

confirm that Contractor has achieved Substantial Completion of The Work, Owner, Architect and

Contractor will execute Certificate of Substantial Completion that contains:

a. Punch list of items requiring completion and correction will be created.

b. Time frame for completion of punch list items will be established, and date for Substantial
Completion Inspection shall be set.

C. Substantial Completion Inspection:

1.

2.

3.

When Architect, Owner and Contractor agree that project is ready for Substantial Completion, an
inspection is held. Punch list created at Pre-Substantial Inspection is to be substantially complete.
Prior to this inspection, Contractor shall discontinue or change over and remove temporary facilities from
the site, along with construction tools, mock-ups and similar elements.

Architect, Owner and Contractor review completion of punch list items. When Owner and Architect
confirm that Contractor has achieved Substantial Completion of The Work, Owner, Architect and
Contractor will execute Certificate of Substantial Completion that contains:

Date of Substantial Completion.

Punch List Work not yet completed, including seasonal and long lead items.

Amount to be withheld for completion of Punch List Work.

Time period for completion of Punch List Work.

Amount of liquidated damages set forth in Supplementary Conditions to be assessed if Contractor
fails to complete Punch List Work within time set forth in Certificate.

Contractor shall present Closeout Submittals to Architect and place tools, spare parts, extra stock, and
similar items required by Contract Documents in locations as directed by Facilities Manager.

PaooTo

D. Final Acceptance Meeting:

1.

2.

When punch list items except for any seasonal items or long lead items which will not prohibit occupancy

are completed, Final Acceptance Meeting is held.

Owner, Architect and Contractor execute Owner’s Project Closeout - Final Acceptance form, and verify:

a. All seasonal and long lead items not prohibiting occupancy, if any, are identified, with committed to
completion date and amount to be withheld until completion.

b. Owner’s maintenance personnel have been instructed on all system operation and maintenance as
required by the Contract Documents.

c. Final cleaning requirements have been completed.

If applicable, once any seasonal and long lead items are completed, Closeout Inspection is held where

Owner and Architect verify that The Work has been satisfactorily completed, and Owner, Architect and

Contractor execute Closeout portion of the Project Closeout - Final Acceptance form.

When Owner and Architect confirm that The Work is satisfactorily completed, Architect will authorize final

payment.

SECTION 01 7800 CLOSEOUT SUBMITTALS

A. Administrative Requirements:

1.

Project Record Documents:
a. Do not use record documents for construction purposes:
1) Protect from deterioration and loss in secure, fire-resistive location.
2) Provide access to record documents for reference during normal Working hours.
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2.

b. Maintain clean, undamaged set of Drawings. Mark set to show actual installation where installation
varies from the Work as originally shown. Give particular attention to concealed elements that would
be difficult to measure and record at later date:

1) Mark record sets with red erasable pencil. Use other colors to distinguish between variations in
separate categories of the Work.

2) Mark new information that is important to Owner, but was not shown on Contract Drawings.

3) Note related Change Order numbers where applicable.

As Built Record Drawings:

a. Provide two full-size sets of prints and PDF file of As Built Record Drawings to Facilities
Management Office, printed from the updated AutoCAD drawing files or updated Revit model files,
as specified by Owner, that have been modified to show actual dimensions and location of
equipment, material, utility lines, and other work as actually constructed, based upon information
provided by Contractor. Architect will submit updated As Built Record Drawings in PDF (1ISO32000
format) to Owner. In addition, Architect will submit to Owner updated AutoCAD as built record
drawing files with associated plot style tables or the Revit as built record model files, as specified by
Owner.

B. Operations And Maintenance Manual:

1.

©o®N

General:

a. Include closeout submittal documentation as required by Contract Documentation. Include only
closeout submittals as defined in individual specification section.

b. Submittal Format: Digital copies unless otherwise noted, required for each individual specification
section that include ‘Closeout Submittals’.

Project Manual:

c. Copy of complete Project Manual including Addenda, Modifications as defined in General
Conditions, and other interpretations issued during construction:

(1) Mark these documents to show variations in actual Work performed in comparison with text of
specifications and Modifications.

(2) Show substitutions, selection of options, and similar information, particularly on elements that
are concealed or cannot otherwise be readily discerned later by direct observation.

Maintenance Contracts: (digital format only).

Operations and Maintenance Data (digital format only):

a. Operations and maintenance submittals includies cleaning instructions, maintenance instructions,
operations instructions, equipment list, and parts lists.

Warranty Documentation: Digital format of final, executed warranties.

Record Documentation:

a. Documentation includes Certifications, color and pattern selections, Design Date, Geotechnical
Evaluation Reports (soils reports), Manufacture Reports, Literature or cut sheets, Shop Drawings,
Source Quality Control, Special Procedures, and Testing and Inspection Reports.

Software: Audio and Video System software, programming and set-files.

Irrigation Plan: Laminated and un-laminated reduced sized hard copies.

Landscape Management Plan (LMP):

a. Irrigation Section:

(1) Documentation required by Sections under 32 8000 Heading: Irrigation.

b. Landscaping Section:

(1) Documentation required by Sections under 32 8000 Heading: Irrigation.

C. Warranties:

1.

When written guarantees beyond one (1) year after substantial completion are required by Contract
Documents, secure such guarantees and warranties properly addressed and signed in favor of Owner.
Include these documents in Operations & Maintenance Manual(s) specified above.

Delivery of guarantees and warranties will not relieve Contractor from obligations assumed under other
provisions of Contract Documents.

END OF SECTION

General Requirements -13 - Division 01



